STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

BEVERLY EAVES PERDUE EUGENE A. CONTI, JR.
GOVERNOR SECRETARY

June 19, 2012
ADDENDUM #1 '

To:  Plan Holders

From: Wanda H. Austin, PE LUQ~oclo, W aLLDﬁ/ﬂ

Proposals Engineer

RE:

Contract 1D DN11145264
County: Cherokee
Letting Date: June 26, 2012

No work will be permitted at Site #1 SR 1535 Upper Peach Tree Road from 8:00 PM
Saturday to 7:00 AM Monday. Liquidated damages for this intermediate completion
time is $100/hour.

Please insert this letter into the proposal, sign the verification below and submit with the
bid. Thank you for your attention to this matter.

I, representing
(SIGNATURE)

Acknowledge receipt of Addendum #1.

-----------.-,_-________-_____-.........-.-..--.,--------------.-------_-_-..-__--.-__ ................................

Phone: (828)586 2041700000253 Webster Road, ‘Sylva, Norih Caroling 28779 .. R a: (828)586 4043

Baclosure: S L G A



INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SPL G4 A

The Contractor shall not perform any work at Site #1 on SR 1535 Upper Peach Tree Road during the
following time restrictions;

DAY AND TIME RESTRICTIONS

From Saturday 8:00 PM to Monday 7:00 AM

The time of availability for this intermediate contract work shall be the time the Contractor begins to
instalf all traffic control devices for lane closures according to the time restrictions listed herein,

The completion time for this intermediate contract work shall be the time the Contractor is required to
complete the removal of all traffic control devices for lane closures according to the time restrictions

stated above and place traffic in the existing traffic pattern.

The liquidated damages are One Hundred Dollars ($ 100.00) per hour.



